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ABBREVIATIONS & GLOSSARY 

Abbreviation or Term  Description  

APGA  Australian Pipelines and Gas Association  

CEMP  Construction Environmental Management Plan  

CHMP  Cultural Heritage Management Plan  

CSMP  Construction Safety Management Plan  

DN  Nominal Diameter  

DEECA Department of Energy, Environment and Climate Action  

DJSIR Department of Jobs, Skills, Industry and Regions  

ERR  Earth Resources Regulation  

ESV  Energy Safe Victoria  

FAQ  Frequently Asked Questions  

HDD  Horizontal Directional Drilling  

HSE  Health, Safety and Environment  

HUGS  Heytesbury Underground Gas Storage  

IAP2  International Association for Public Participation  

IGP  Iona Gas Plant  

km  Kilometre  

MFCT  Mylor, Fenton Creek and Tregony gas fields  

NPPS  North Paaratte Production Station  

PCP  Pipeline Consultation Plan  

PMP  Property Management Plan  

PPL  Petroleum Production Licence  

ROW  Right of Way  

SMS  Safety Management Study  

UGS  Underground Gas Storage  

 

Abbreviation or Term Definition 

AS 2885 Refers to the Australian Standard for Pipelines - gas and liquid petroleum. AS 2885 specifies requirements for 
design and construction of onshore pipeline systems  

Landowners The owner of the land, as per the registered title, that is affected by the proposed HUGS pipeline. 

Lochard Energy Lochard Energy (Iona Operations) Pty Ltd ACN 608 441 729 as Trustee for the Lochard Energy (Iona Operations) 
Trust (Lochard Energy) 

Near- neighbours Refers to all nearby residents adjacent to the project area. 

Occupier A lessee or licensee of land who is occupying the land but is not the landowner and is affected by the proposed 
HUGS pipeline. 

Proponent The entity who is applying for a licence to construct and operate a pipeline. 

Safety Management Study 
(SMS) 

A study that applies the safety principles to the design, construction and operation of a licensed pipeline (as per 
AS2885). 

Petroleum Act Refers to the Victorian Petroleum Act 1998 

Petroleum Regulations Refers to the Victorian Petroleum Regulations 2021 

Pipelines Act Refers to the Victorian Pipelines Act 2005. 

Pipelines Regulations Refers to the Victorian Pipelines Regulations 2017. 



 

 

 

1. INTRODUCTION  

Lochard Energy is the proponent of the Heytesbury Underground Gas Storage (HUGS) 

Project and the proposed new HUGS Pipeline. Lochard Energy supports Australia’s net 

zero goals and are committed to working towards a lower carbon future.  

Lochard Energy are actively consulting with local community and landholders.  Lochard 

has a Community Liaison Committee to engage with local community members and 

other stakeholders. 

1.1 About Lochard Energy 

Lochard Energy (Lochard) is the owner and Operator of the Iona Gas Plant and Storage 

Facility (Iona) near Port Campbell, Victoria and have headquarters in Southbank 

(Melbourne), Victoria. Lochard provides reliable and cost effective gas to the energy 

markets by supplying gas-fired power generation on the east coast of Australia. During 

peak periods, Iona addresses 40% of Victoria’s gas requirements from the Iona storage 

facility. 

Lochard is predominantly owned by Australian superannuation funds.  It is managed by 

global infrastructure investment specialists Queensland Investment Corporation (QIC) 

and Global Investment Partners (GIP), who together have nearly $200bn of funds under 

management. This structure gives Lochard Energy both insightful governance and 

excellent access to capital, to support Australia’s efforts in decarbonisation via related 

energy infrastructure.  

A core competency of Lochard is the safe, reliable and cost-effective operation and 

maintenance of all it’s gas facilities and infrastructure.  

1.2 About Iona Gas Storage Facility 

The Iona Gas Field was first discovered in 1988 and was subsequently drilled and the 

natural gas extracted.  The gas field was converted into a gas storage facility in 1997 

and the Iona Gas Storage Facility (IGSF) was commissioned and began operations in 

July 1999. 

The IGSF the largest independent provider of gas storage services to the East Coast Gas 

Market, is a gas processing and compression plant connected to a series of 

underground gas storage reservoirs (depleted gas fields). It comprises the following 

infrastructure as shown in Error! Reference source not found.: 

• The Iona Gas Storage Facility (IGSF) and associated wells; 

• Wellsites at North Paaratte and Wallaby Creek and a Gathering Line hub at 

North Paaratte Production Station (NPPS); 

• A Gathering Line network comprising: 

o DN300 NPPS – Iona Gathering Line; 

o DN300 Wallaby Creek to NPPS Gathering Line; 

o DN150 North Paaratte wellsite to NPPS Gathering Line. 



 

 

 

 

1.3 HUGS Project Overview 

The HUGS Project will increase the underground gas storage capacity of the IGSF 

through the development of the existing Heytesbury depleted gas fields.  The 

Heytesbury depleted gas fields are all natural sandstone formations that have had their 

pre-existing Natural gas extracted and are therefore ideal as a natural geological 

reservoir for the storage of gas. 

The project will develop a new wellsite which can access three depleted gas fields being 

Mylor Fenton Creek and Tregony. This site is referred to as the MFCT wellsite.  The 

current plan is just to develop the Mylor field with 1-2 new gas storage well(s).   

The new development is expected to provide a further 12.5% increase in the storage 

capacity of Iona from the Mylor field alone.  By increasing this capacity, Lochard Energy 

will provide more gas during periods of high gas and energy demand, helping to ensure 

a secure energy supply for the Victorian energy market and Victorian households and 

businesses.  

Figure 1 Overview of the IGSF network and gas storage fields (also shown in Appendix J) 



 

 

 

1.4 The HUGS Pipeline 

In order to connect these new storage fields a new pipeline is required. This proposed 

new pipeline (the HUGS Pipeline) will transport gas to and from the proposed new 

wellsite and natural storage fields. The HUGS pipeline will be an extension to Lochard’s 

existing pipeline network from NPPS.  

Lochard has completed route options assessments using multi-criteria assessment to 

determine the preferred pipeline route that has the least impact on landholders, 

community, and the environment. The preferred HUGS Pipeline route will be a 5.5 km 

300mm (DN300) nominal diameter underground pipeline that will run from NPPS to 

MFCT. The HUGS pipeline will then connect into the existing NPPS – Iona DN300 

gathering line. Further information on the HUGS pipeline route selection is shown in 

Section 1.5.  

The HUGS Pipeline will be bidirectional, which allows gas to be injected into wells for 

storage, and then from the wells to Iona for reprocessing and export. 

1.5 Proposed Pipeline Route 

Lochard has completed a multi-criteria assessment using desktop and some site 

investigations to determine the preferred pipeline route for the HUGS Pipeline. Site 

surveys and desktop assessments continue to be undertaken until the detailed design 

of the pipeline has been completed.  

The multi-criteria assessment for the selection of the preferred pipeline route 

considered the following factors: 

• Environmental and cultural heritage sensitivities; 

• Land use, sensitive receptors and least impact to affected landholders; 

• Alignment with existing easement and gas infrastructure; 

• Pipeline length; 

• Accessibility for construction and future operations; 

The preferred route for the proposed HUGS pipeline will run from the North Paaratte 

Production Station (NPPS) via the North Paaratte wellsite to the new MFCT wellsite 

location. The proposed HUGS Pipeline route is shown in Figure 2. 

The proposed pipeline route to MFCT from NPPS was considered favourable to the 

alternative of the extension from the existing Wallaby Creek wellsite primarily for 

operational reasons. A new pipeline will debottleneck flow from existing North Paaratte 

wells that are currently constrained by the existing DN150 gathering line that currently 

connects these wells to the existing gathering line network back to the Iona Gas Plant.  

Other options for the pipeline were considered as part of the route assessment process 

which considered constraints and assessment criteria including visual impacts, social 

receptors issues and potential construction phase noise and air quality impacts.  

The proposed pipeline route has been selected following environmental surveys and 

desktop cultural heritage studies. The proposed route minimises impact on native 



 

 

 

vegetation and Lochard is undertaking a complex assessment to avoid impacts on any 

areas of cultural heritage.  

The exact alignment for the preferred pipeline route is nearing completion and will be 

finalised after further consultation with landowners, occupiers, Traditional Owners and 

other stakeholders. 

 

 

 

Figure 2 Overview of proposed HUGS pipeline route 

1.6 Project proposed timeframe 

Lochard has carefully considered the timeline to have the least impact possible on 

landholders and the environment.  The project will be developed in stages with the first 

major step being the drilling of an appraisal well targeted for 2024, with pipeline 

construction to follow during the summer of 2024/2025. Summer construction is 

preferred to minimise impacts to the land and environment and, where possible, avoid 

wet ground conditions.  

The timing for the key activities of the proposed HUGS Pipeline is outlined in Table 1 

and  Table 2. The timeline is subject to negotiation with landholders, regulatory 

approvals and market requirements. 

  



 

 

 

Table 1: Overall project key dates   

Year Month Activity 

2021 April - December Completed HUGS concept phase studies and 

introduce the project to landowners 

2022 - 2023 January - December Completed extended environmental, heritage 

and other studies 

Planning permit for Wellsite application 

2024 January - July Pipeline Licence application process 

February - April Well pad construction for drilling  

July Drilling of Appraisal well 

October Commence pipeline, wellsite and IGP works 

2025 Jan - April Pipeline Construction 

June Complete construction of well site and IGP 

upgrades 

April - September Commissioning of Pipeline 

September Gas storage facility and pipeline operational 

 

Table 2: Pipeline approvals key dates 

Year Month Activity Purpose/comments 

2022 March - April Submit initial Pipeline 

Consultation Plan (PCP) 

DEECA review period 21 

days 

 April Issue Notice of Intent to enter 

land for survey (S19)  

Requires PCP approval 

from DEECA 

 May - June Property valuations To support land access 

negotiations 

 August – December Ongoing consultation with 

Landowners and surveys 

Access for Survey 

2023 May - December HUGS Pipeline landowner and 

occupier negotiations for land 

access 

Land negotiations for the 

purpose of easement 

acquisition and licence 

obtainment.  

 May - December Pipeline field surveys 

(flora/fauna, geotech, 

topographic) 

Required inputs to CEMP 

and Design 



 

 

 

Year Month Activity Purpose/comments 

May - December Cultural Heritage surveys and 

plan development 

CHMP required for 

pipeline licence 

May - December Negotiate access with third-

party access owners 

Proposed route will cross 

existing infrastructure 

August Issue notice of Notice of 

Pipeline Corridor (S27) 

Once route selection 

studies are completed 

November - 

December 

Stakeholder review of licence 

application 

 

2024  January - February Amend PLA based on 

stakeholder feedback 

Address any pending 

commentary 

February CHMP approved  

March Submission of Pipeline 

Licence Application 

 

March – May  Pipeline licence review and 

approval 

Duration affected by 

whether a panel is 

appointed by the Minister 

for Energy and Resources 

September Consent to construct  

October Commence pipeline works Contingent on fair-

weather window.  

2025 April Complete pipeline works  

May/June Pipeline Consent to Operate 

granted 

 

2. PURPOSE OF THIS PLAN 

This Pipeline Consultation Plan (PCP) has been developed to provide a comprehensive 

overview of how Lochard Energy will consult with impacted landowners, occupiers, 

stakeholders and the broader public regarding the proposed HUGS Pipeline. 

Consultation related to the development of the HUGS Project wellsite is outside the 

scope of this plan. 

This PCP has been developed in the context of relevant Victorian legislation and aims 

to meet the minimum regulatory requirements for consultation as set out in the 

Pipelines Act (Vic) 2005 (Pipelines Act) and the Pipelines Regulations 2017.  

This PCP also reflects industry best practice and has been prepared in line with the 

research and resources provided by the International Association of Public Participation 



 

 

 

and the Australian Pipelines and Gas Association’s Guidelines for Stakeholder 

Engagement 2015. 

3. CONSULTATION APPROACH 

Lochard Energy acknowledges the role of effective consultation and its critical 

relationship with its’ social license to operate in the community. 

Lochard Energy has developed consultation principles for the proposed HUGS Pipeline 

that align with its corporate commitment to operational excellence, customer outcomes 

and an outstanding safety culture. 

Lochard Energy is a solid business partner and dependable member of the community. 

Lochard Energy’s professional conduct and that of its project contractors is guided by 

principles of integrity and performance which are underpinned by its six key values: 

1. Safety first; 

2. Operationally outstanding; 

3. Customer focused; 

4. United team; 

5. Trust; 

6. Leadership. 

3.1 Consultation Principles 

Lochard Energy has developed a set of consultation principles for the proposed HUGS 

Pipeline. These principles are outlined in Table 3 and detail Lochard Energy’s practical 

approach to effective communication and stakeholder engagement. 

Table 3: Consultation Principles 

Principle Approach 

Be proactive 

Proactive identification of issues of interest and/or concern to       

stakeholders and the community will lead to early resolution of any 

issues. Early identification of issues and concerns held by 

stakeholders, landowners and/or occupiers and the broader public 

will assist Lochard in developing appropriate communications and 

information, and will minimise the risk of misinformation and the 

potential for adverse outcomes. Lochard has an experienced team 

that has undertaken extensive upgrade work including new 

pipelines and will apply learnings from these projects in the 

development of the HUGS Pipeline. 

Act with 

integrity 

Honouring commitments made to stakeholder groups and 

community is essential in building and maintaining trust and 

protecting Lochard Energy’s reputation in the region. In the 

unlikely event that Lochard Energy is unable to honour a particular 

commitment, it will provide a timely and   valid explanation to 



 

 

 

Principle Approach 

relevant the landowners, occupiers, stakeholders and/or the 

broader community. 

Maintain 

transparency 

Adopt a ‘no surprises’ approach with all stakeholders. This 

involves early and fulsome engagement with regulatory 

stakeholders to understand their expectations and to keep them 

abreast of the progress and development of this Project. Lochard 

Energy will also maintain regular communication with stakeholders 

to keep them informed and to provide channels for feedback. 

Quality systems 

and reporting 

Establish systems and processes that will meet the high 

standards expected by the relevant regulators. Systems and 

processes must demonstrate that adequate consultation has been 

undertaken by Lochard Energy, this involves keeping 

comprehensive records of all stakeholder interactions.  

Timeliness and 

responsiveness 

Responses to enquiries and submissions are made within a 

reasonable timeframe to meet expectations by landowners, 

occupiers, stakeholders and the broader public and to fulfil 

Lochard Energy’s consultation principles as a customer-focused 

and open proponent. This will also provide Lochard Energy with 

the best opportunity of managing and containing potential issues 

that may risk the progression of the HUGS Pipeline and Lochard 

Energy’s reputation. 

Further detail on the response process and timing guidelines for 

the HUGS Pipeline is provided in Section 8.2.  

3.2 Audience Profile 

The proposed HUGS Pipeline route involves 10 parcels of land, with up to 7 impacted 

landowners in total (noting some landowners own more than one parcel of land in the 

proposed route).  

Following the survey work and route options refinement, Lochard has determined that 

the route shown in Figure 2 is the best option, with the least impacts.  

Lochard Energy has existing relationships with some landowners within this group. It is 

understood that each individual within this group has English as the primary language 

spoken.  

Broadly, the 2016 Census data for Port Campbell, the township closest to the project 

area, illustrates that: 

• 81.7% of people only spoke English at home. The only other response for 

language spoken at home was French (0.9%). 

• The most common ancestries in Port Campbell were Australian 28.7%, English 

24.8%, Scottish 10.9%, Irish 10.7% and Italian 3.3%. 

• Aboriginal and/or Torres Strait Island people represent 1.1% of the population. 



 

 

 

3.3 Consultation Methods 

Lochard Energy will conduct consultation activities with impacted landowners, 

occupiers, stakeholders and the broader public in a clear and concise manner, using 

plain English and, where possible, will minimise the use of technical language. 

Table 4 outlines an illustrative list of the methods and tools with which Lochard Energy 

proposes to use when consulting with landowners, occupiers, stakeholders and the 

broader public.  This list is not a detailed list and further communication methods may 

be added as the project’s planning progresses.  

Table 4: Communication methods 

Communication 
Method 

Description Stakeholders 

Face-to-face 

meetings 

Face-to-face meetings will be conducted by 

project personnel, including a dedicated 

Landowner Liaison Officer, to inform 

landowners and occupiers about project 

developments, obtain feedback and engage 

with stakeholders. 

Lochard Energy will comply with all public 

health orders or personal preference should 

face-to-face meetings be restricted. If so, a 

suitable alternative arrangement will be made 

(including Zoom or phone call).  

Landowners and 

occupiers 

Stakeholders and 

public (if requested) 

Phone and email The direct phone and email details of the 

Landowner Liaison Officer will be provided to all 

landowners and occupiers. 

A HUGS Project phone number will also be 

available. These details will be provided publicly 

via the Lochard website. 

Phone: 1800 848 879 

Email: mailto:info@lochardenergy.com.au  

Landowners and 

occupiers 

Stakeholders and 

public (if requested) 

Fact sheets Fact sheets will be prepared for the HUGS 

Pipeline. These include: 

• HUGS Pipeline project Fact Sheet (Appendix 

B); 

• Pipeline construction process (Appendix C); 

• Regulatory approvals overview (Appendix 

D); and 

• Frequently Asked Questions (FAQ’s) 

(Appendix G). 

Landowners and 

occupiers (provided) 

 

 

Stakeholders, public 

and media (available 

on website and 

printed and 

posted/delivered if 

requested) 

mailto:info@lochardenergy.com.au


 

 

 

Communication 
Method 

Description Stakeholders 

These fact sheets will be provided in printed 

format to impacted landowners and occupiers 

and sent to any other party should they be 

requested.  

Visual maps and diagrams will be included on 

fact sheets to assist in communicating the 

impacts of the proposed HUGS pipeline. 

PCP  A copy (printed or digital) of the approved 

Pipeline Consultation Plan will be offered during 

consultation with landowners and occupiers 

and provided to any landowner, occupier, 

stakeholder or member of the public if 

requested. 

All stakeholders  

Letters and notices Formal project communications including 

letters and notices will be emailed or posted via 

registered post to relevant parties based on 

individual consultation preference.  

 

Landowners and 

occupiers 

Website  Fact sheets and other project information will 

be provided on the Lochard Energy website 

including this Consultation Plan. 

https://lochardenergy.com.au/our-projects/  

 

All stakeholders 

3.4 Establishing Consultation with Landowners and Occupiers 

Lochard Energy has been and will continue to conduct face-to-face consultation for the 

HUGS Pipeline, either in person or via remote online communication methods.  

Consultation will be conducted in line with landholder preferences and any public 

health orders that may be present at that time.  

Lochard Energy recognises that face-to-face consultation with landowners and 

occupiers is an effective consultation method for this stakeholder group, facilitating a 

clear line of communication and encouraging active engagement on the project.  

Lochard Energy will maintain a single point of contact for each landowner and occupier 

throughout the consultation process. 

Initial consultation and introduction of the HUGS Pipeline will be undertaken by the 

Lochard Energy Regulatory Approvals Manager or Project Manager with the Landowner 

Liaison Officer. Following this initial consultation, the Landowner Liaison Officer will be 

https://lochardenergy.com.au/our-projects/


 

 

 

the primary representative and contact for landowners and occupiers for the duration 

of the pipeline’s construction and rehabilitation period. 

All consultation with impacted landowners and occupiers will be recorded in the project 

Stakeholder Engagement Register and/or consultation software. 

More information on this process can be found in Section 6 of this document. 

3.5 Stakeholder Identification 

Lochard Energy has been an active member of the Port Campbell community through 

its operatorship of the Iona Gas Plant and holds existing relationships with many 

stakeholders identified as being relevant to the proposed HUGS Pipeline. 

Table 5 provides a list of key stakeholder groups identified as being relevant to the 

proposed HUGS Pipeline. This list is not a detailed list and further groups and 

individuals will be included as the project’s planning progresses. 

 

Table 5: HUGS Pipeline Key Stakeholders 

Stakeholder 

Group 

Stakeholder Detail 

Government and 

authorities 

Regulatory bodies Victorian Department of Jobs, Skills, Industry 

and Regions (DJSIR) 

Victorian Department of Energy, Environment 

and Climate Action (DEECA) 

 Department of Transport and Planning (DTP) 

Energy Safe Victoria (ESV) 

 Environment Protection Authority (Victoria) 

Local government Corangamite Shire Council 

  

Victorian State 

Government 

Minister for Energy and Resources 

Minister for Climate Action 

Minister for Environment 

Minister for Local Government 

Minister for Roads and Road Safety  

Minister for Planning 

Agencies and 

authorities 

Corangamite Catchment Management Authority 

 Wannon Water 

 Southern Rural Water 

 VicRoads 



 

 

 

Stakeholder 

Group 

Stakeholder Detail 

WorkSafe 

Elected representatives  Federal Member for Wannon 

 State Member for Polwarth 

Western Victoria Region Members (Polwarth 

district) 

Cultural Heritage and 

Native Title 

Eastern Maar Aboriginal Corporation 

Landholders Landowners and 

Occupiers 

 

Landowners and occupiers directly impacted by 

pipeline construction and operation. 

 Near-Neighbours Neighbouring landowners indirectly impacted 

by pipeline construction or with an interest in 

construction impacts. 

Other operators 

and utilities 

Utilities and services Telstra  

NBN 

Powercor  

Beach Energy  

APA Group 

EPIC Energy 

Emergency 

services 

Emergency services Ambulance Victoria 

Victoria Police 

Country Fire Authority  

Community and 

local groups  

Lochard CLC Community Liaison Committee (formal 

community group convened by Lochard Energy) 

Community groups Nullawarre Inc 

Port Campbell Community Group 

Port Campbell Progress Group Timboon Action 

Group 

Conservation 

groups 

 Environment Victoria  

Heytesbury and Districts Landcare Network 

Sustainable Agriculture and Communities 

Alliance 

Koala Clancy Foundation 



 

 

 

Stakeholder 

Group 

Stakeholder Detail 

Businesses and 

farmers 

 Local farmers  

Tourism operators 

Victorian Farmers Federation 

Local business (Timboon) 

Community and 

General Public 

 People living within the area who may be 

impacted by increased noise, dust or traffic 

Local community with an interest in the project 

Tourists and visitors to the area 

Media Broadcast TV and radio 

Print Local newspapers 

Digital News websites and social media 

 

4. INFORMATION AND NOTICES FOR LANDOWNERS AND OCCUPIERS 

4.1 General 

Lochard Energy is committed to developing and maintaining positive relationships with 

impacted landowners, occupiers, stakeholders and the broader public. 

The effectiveness of Lochard Energy’s consultation process is dependent on effective 

collation and dissemination of information. In particular this will be made available to 

impacted landowners and occupiers using a range of communication methods aimed 

at keeping those landowners and occupiers fully informed. 

Information will cover various aspects of the Project, including the following: 

• The rationale for the HUGS Pipeline and the broader HUGS Project so to 

provide context to the need for the pipeline; 

• The regulatory approvals process for the HUGS Pipeline; 

• The pipeline construction process and how any potential adverse impacts will 

be managed; 

• Advice on opportunities for feedback and discussion with Lochard Energy and 

contact information for the regulating bodies. 

4.2 Fact sheets 

Lochard Energy is committed to providing timely and transparent information materials 

to landowners and occupiers affected by the proposed HUGS Pipeline. Fact sheets 

provided to landowners and occupiers will include a: 

• HUGS Pipeline fact sheet (Appendix B); 



 

 

 

• Pipeline construction process fact sheet (Appendix C); 

• Regulatory approvals fact sheet (Appendix D); 

• HUGS Project Frequently Asked Questions (Appendix G). 

These fact sheets are required by the Pipelines Act and will form part of the consultation 

intended to engage with landowners, occupiers, stakeholders and the broader public. 

4.3 Notices 

Lochard Energy has provided formal notices to landowners and occupiers for the survey 

phase of the project and will continue to provide these to affected by the proposed 

pipeline as contemplated by the Pipelines Act and Pipelines Regulations. 

4.3.1 Notice of Intention to Enter Land for Survey 

Surveys will be conducted along the proposed pipeline route to inform the construction 

methodology, design and development. It is a requirement that a ‘Notice of Intention 

to Enter Land for Survey’ (pursuant to Section 19 of the Pipelines Act and Section 6 of 

the Pipelines Regulations) be given to each landowner and occupier of the affected land 

(including public land), advising of the proponent’s intention to enter the land for the 

purpose of any survey. 

The notice will be tailored to each landowner and occupier and the template of this 

notice is in the Appendix E of this document. 

4.3.2 Notice of Pipeline Corridor 

A ‘Notice of Pipeline Corridor’ will be given to each landowner and occupier in the 

proposed pipeline corridor, prior to a proponent’s application for a licence, in order to 

inform affected parties of the proposed pipeline and ensure relevant consultation 

information including detailed fact sheets is provided (pursuant to Section 27 of the 

Pipelines Act and Section 7 of the Pipelines Regulations). 

The notice will be tailored to each landowner and occupier and the template notice 

prescribed by the Act is provided in the Appendix F of this document. 

4.3.3 Notice of Pipeline Licence Application 

The pipeline proponent must apply for and obtain a licence, as issued under the 

Pipelines Act, in order to proceed with the construction and operation of a pipeline. The 

licencing process mandates that Lochard Energy, in the event of proceeding with an 

application to the Minister for Energy and Resources, will give notice to all affected 

landowners and occupiers, other stakeholders, responsible Ministers and authorities of 

the licence application (‘Notice of Application’ pursuant to Section 32 of the Pipelines 

Act). 

The Notice of Pipeline Licence Application will invite submissions to the Minister for 

Energy and Resources by stakeholders regarding the Pipeline Licence Application.  



 

 

 

Lochard Energy will also publish a copy of the notice in a newspaper circulating 

generally in Victoria in accordance with the requirements of the Pipelines Act. 

4.4 Agreements with Landowners and Occupiers 

Lochard Energy will require access to private and Crown land in order to construct and 

operate the proposed pipeline.  

Lochard Energy has reached mutual agreement with each owner and each occupier of 

land in relation to the entry onto the land for the purpose of a survey for the proposed 

pipeline. For survey works situated on Crown Land, Lochard will seek consent from the 

respective Crown Land Minister to the entry onto Crown Land or the Public Authority 

in which Crown Land is vested.   

Lochard Energy will negotiate agreements with landowners and occupiers for 

construction and operation.  These agreements will have two main elements: 

1. Options for temporary workspace areas and/or other licencing arrangements in 

order to construct the new pipeline; 

2. Options for easement and/ or purchase of an easement with the owner of any 

private land to purchase an easement over that land for the purposes of the 

pipeline. These easements will provide right of access to operate and maintain 

the pipeline post construction and are typically smaller than the temporary 

workspace areas. 

For the purpose of Crown Land tenure, Lochard Energy will aim to sign into a licence 

agreement for all Crown Land owners and authorities.  

Lochard Energy is committed to clear and transparent communications in discussions 

with landowners and occupiers to ensure they are fully informed of the requirements 

and potential impacts of the construction and operation of the pipeline. 

4.5 Compulsory Acquisition 

The Pipelines Act includes provisions which allow a proponent to apply to the Minister 

for Energy and Resources, to compulsorily acquire an easement required to construct 

and operate a pipeline, should negotiations with landowners be unsuccessful. The 

proponent may seek to proceed with a compulsory acquisition process six (6) months 

from the initial provision of the Notice of Pipeline Corridor. 

Lochard Energy is committed to providing reasonable compensation to impacted 

landowners and occupiers as part of the negotiation of access to easements and 

temporary workspace areas. Compensation will be negotiated in accordance with the 

Pipelines Act. 

Further information on compulsory acquisition under the Pipelines Act can be found in 

Appendix D. 



 

 

 

4.6 Independent Advice 

Landowners and occupiers impacted by the proposed HUGS Pipeline are encouraged 

to seek independent advice in relation to dealings with Lochard Energy, should any 

concerns be held regarding the legal implications of the pipeline and its potential 

impact on their land. 

Pre-defined and agreed reasonable costs associated with obtaining independent advice 

provided by legal and professional services firms in relation to the proposed HUGS 

Pipeline will be met by Lochard Energy. 

4.7 Schedule of Landowner Consultation, Agreements and Notices 

Lochard Energy will consult with impacted landowners and occupiers at the earliest 

opportunity and provide notices in line with the requirements specified by the Pipelines 

Act. 

The sequence and duration of consultation and issue of notices is outlined in Table 6. 

Table 6: Regulatory timeframes for Landowner Consultation, Agreements and Notices 

# Event Timing Method 

Notice of Intent to Enter Land 

1. Minister for Energy, and 

Resources advises Lochard 

Energy of decision in relation 

to the Consultation Plan 

submitted for approval. 

Determination to be 

made 21 days from the 

submission date. 

Email and/or 

letter 

2. If approval is granted in 

accordance with Section 18(2) of 

the Pipelines Act: 

• Notice of Intention to Enter 

Land  for Survey will be given 

to landowners and occupiers 

(and the relevant Crown 

Minister if applicable). 

• Initial discussion will be 

held with landowners and 

occupiers regarding land 

access required for survey. 

Notice of Intention to 

Enter Land for      Survey may 

be given.  

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement 

with landowner 

or occupier). 

3. Lochard Energy establishes 

agreements with landowners 

and occupiers to enter land and 

conduct   pipeline survey activities 

(and seek consent from the 

relevant Crown Land Minister if 

applicable) 

Lochard Energy seeks 

agreements for access after 

Notice of Intention to Enter 

Land for Survey has been 

given. 

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement with 

landowner or 

occupier). 



 

 

 

# Event Timing Method 

If an access agreement with a landowner or occupier has NOT been 

obtained (assuming proponent has taken all reasonable steps) 

3a If an agreement has NOT 

been reached with 

landowners or occupiers, 

after all reasonable steps 

have been taken (as per 

Section 20 of the Act), 

the proponent may 

apply to the Minister for 

Energy and Resourcesfor 

consent to enter the 

land. 

Application to the Minister 

for Energy and 

Resourcesmay occur. 

 Application can be made if 

agreement is not reached 

within 14 days of the notice 

of intention to enter the 

land being given. 

Email and/or 

letter 

3b Lochard Energy advises the 

landowner and occupier if 

an application has been 

made to the Minister for 

Energy and Resourcesfor 

land access. Note that a 

copy of the application 

made under step 3a must be 

provided to the 

landowners/occupiers. 

Advice to be provided to 

landowner and occupier 

upon application to the 

Minister for Energy and 

Resources. 

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement with 

landowner or 

occupier). 

3c Landowners and 

occupiers may advise 

the Minister for Energy 

and Resources of their 

reasons for refusing land 

access to the proponent 

Advice to be provided to the 

Minister for Energy and 

Resources within 7 days of 

receiving a copy of the 

notification of the 

application from the 

proponent. 

Email and/or 

letter. 

3d Minister for Energy and 

Resources provides a 

decision regarding the 

application for consent 

to enter land. 

 

Minister for Energy and 

Resources provides a 

decision within 28 days of 

receiving the application. 

Email and/or 

letter. 

Notice of Pipeline Corridor 

4. Lochard Energy provides a 

Notice of Pipeline Corridor to 

landowners and occupiers. 

Notice of Corridor may be 

given.  

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement with 



 

 

 

# Event Timing Method 

landowner or 

occupier). 

5. Lochard Energy enters into 

agreements with landowners to 

purchase easements over 

pipeline corridor (or 

easement/licence/lease for 

Crown or Public Authority land 

as per Part 6 of the Pipelines Act) 

 

Proponent seeks 

agreements after the Notice 

of Corridor has been given. 

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement with 

landowner or 

occupier). 

If an agreement to purchase an easement is NOT reached 

5a Lochard Energy may 

apply to the Minister for 

Energy and Resources 

for consent to 

compulsorily acquire an 

easement (and give 

notice to the landowner 

and occupier of the 

application). 

At least 6 months after issue 

of the Notice of Pipeline 

Corridor (but may be sooner 

with agreement of the 

Minister for Energy and 

Resources). 

Email and/or 

letter. 

5b If an application is made, 

Lochard Energy must notify 

the Registrar of Titles of the 

application (along with 

prescribed information as 

per s91 of the Pipelines Act). 

Without delay after 

application to the Minister 

for Energy and Resources to 

compulsorily acquire the 

easement. 

Email and/or 

letter. 

5c The landowner and/or 

occupier has the option 

to make a submission to 

Minister for Energy and 

Resources regarding the 

proponent’s application. 

The submission is to be 

made on or before the 

'submission date' as 

determined by the Minister. 

Email and/or 

letter 

5d The Minister for Energy 

and Resources provides 

a decision regarding 

compulsory acquisition 

of the easement. 

Decision to be made within 

28 days of either (whichever 

is later): 

1. Submission date of the 

application; or 

2. Determination of the 

associated application to 

construct and operate the 

pipeline (refer step 9 below). 

Email and/or 

letter 



 

 

 

# Event Timing Method 

5e If a public authority has 

refused to grant a lease, 

easement, licence or 

authority to a licensee 

under section 87 in 

respect of land vested in 

the public authority, the 

licensee may apply to 

the Minister for the 

grant of an authority 

over that land under this 

section. 

 

There is no specific time 

associated with this activity. 

Email and/or 

letter 

6. Lochard Energy may apply to the 

Minister for Energy and 

Resources for a Licence to 

construct and operate a pipeline. 

Readiness of Lochard Energy 

in relation to the 

requirements of the 

application (as prescribed by 

the Act). 

Email and/or 

letter. 

7. Following application for a 

Licence, Lochard Energy must 

provide a Notice of Application 

to: 

1. All landowners and occupiers 

of land directly affected by the 

proposed pipeline; 

2. The Planning Minister; 

3. The Water Minister 

4. Any relevant Crown Land 

Minister for Crown Land affected 

by the pipeline; 

5. Each responsible authority for 

an area affected by the pipeline; 

6. Any Department Head of 

Government department, public 

authority, person or body 

specified by the Minister for 

Energy and Resources. 

Additionally, Lochard Energy 

must cause a copy of the notice 

to be published in a newspaper 

circulating generally in Victoria. 

The Minister for Energy and 

Resources determines the 

applicable ‘submission date’ 

for the proponent to include 

in the notice – the provision 

of the Notice follows this 

determination. 

The Minister for Energy and 

Resources determines the 

'submission date' once 

satisfied that the application 

is complete. Decision to be 

granted within 28 days, 

unless it is referred to a 

panel in which case the 

approval duration is 88 days 

or such other period as is 

specified by the Minister in 

accordance with the 

Pipelines Act. 

Notices will be 

emailed or 

posted via 

registered post 

(subject to 

agreement with 

landowner or 

occupier). 



 

 

 

# Event Timing Method 

8. Any affected person may make a 

submission to the Minister for 

Energy and Resources regarding 

the licence application. 

The submission is to be 

made on or before the 

submission date as 

determined by the Minister 

for Energy and Resources. 

Email and/or 

letter 

9. The Minister for Energy and 

Resources provides a 

determination regarding the 

licence application. 

 

The Minister for Energy 

and Resources provides 

a determination within 

28 days of the 

submission date unless 

the application is 

referred to a panel (in 

which case the duration 

is 88 days). 

This timing is subject to 

the Minister for Energy 

and Resources’s 

direction as per the 

conditions of Part 5 of 

the Act. 

Email and/or 

letter 

 

5. MANAGEMENT OF IMPACTS 

Consultation with impacted landowners, occupiers, stakeholders and the broader public 

will assist with Lochard’s understanding of current and future intentions for land use 

and existing and planned installation of infrastructure. This consultation will be 

considered as part of pipeline design, construction and operational activities. 

Potential adverse impacts, for example on land, health, safety and the environment 

listed in the Pipelines Act will be identified systematically in the consultation process 

and through desktop studies and on-the-ground assessments to reduce risk to as far 

as is reasonably practicable. This will also include identification of matters as required 

to facilitate decision making in accordance with the Climate Change Act 2017 (Vic) and 

Flora and Fauna Guarantee Act 1988 (Vic). 

Lochard Energy seeks to ensure any impact posed by the proposed HUGS Pipeline’s 

construction and operation is minimised as far as is reasonably practicable, complies 

with legislation and is managed in accordance with corporate and project HSE policies. 

Compliance with the legislation and other corporate and project HSE policies will also 

extend to any work conducted by the construction contractor and subcontractors 

working on behalf of Lochard Energy. 

Management plans will be individually prepared for the discrete project phases. This 

allows each plan to focus on the activities and hazards associated with the particular 

stage or operation. Lochard Energy is required to submit management plans to 



 

 

 

regulatory agencies for consideration and may only proceed with associated activities 

pending their acceptance. 

Impact management plans that will be prepared for the proposed HUGS Pipeline are 

covered in sections 5.1– 5.6. 

5.1 Property Management Plan (PMP) 

A Property Management Plan (PMP) may be produced for individual parcels of land 

with impacted landowners and occupiers. This plan will be developed with the 

landholder to identify impacts and how to mitigate and manage these, such as access, 

amenity, commercial considerations, rehabilitation requirements and environmentally 

sensitive areas. 

5.2 Cultural Heritage Management Plan 

A Cultural Heritage Management Plan (CHMP) will be prepared in accordance with the 

Aboriginal Heritage Act (Vic) 2006 and in consultation with the Eastern Maar Aboriginal 

Corporation as the Registered Aboriginal Party and Native Title Traditional Owners for 

the area. 

The CHMP will be developed using data generated from desktop studies, a standard 

assessment and a complex assessment. The CHMP will detail the proposed construction 

methodologies to avoid or minimise impacts from construction and ongoing operation 

on sensitive cultural heritage areas. The CHMP is subject to regulatory review/approval. 

5.3 Environmental Management Plan 

An Environmental Management Plan (EMP) in accordance with Section 133 of the 

Pipelines Act will be developed incorporating data from field surveys and further 

assessments. The document will: 

• Identify identifies the risks to the environment arising from the pipeline 

operation; 

• specify what Lochard Energy will do to eliminate or minimise those risks, 

including rehabilitation of land. 

Construction of the pipeline is contingent on acceptance of this plan by the Minister 

for Energy and Resources. This plan will remain in place until the completion of 

rehabilitation works, after which a revision will be undertaken to suit the changed risk 

profile during the operational phase. 

5.4 HDD Management Plan 

Horizontal Directional Drilling (HDD) is generally undertaken where there are large road 

crossings, major waterway crossings and other environmentally or commercially 

sensitive crossings. 

Dependent on the number and distance of areas of the pipeline that will be constructed 

by HDD, a HDD Management Plan, as part of the Environmental Management Plan, 



 

 

 

may be developed to define the management system, processes, personnel and 

equipment required to safely and reliably deliver an HDD. The need for this plan will 

depend on the final pipeline design and route. 

5.5 Construction Safety Management Plan 

A Construction Safety Management Plan (CSMP) will be developed in accordance with 

Section 126 of the Pipelines Act to meet the requirements of Lochard Energy’s policies, 

Australian Standards (AS/NZS 2885), and the Pipelines Regulations. 

The document will identify the risks to the safety of the public from the pipeline 

construction and will specify what Lochard Energy will do to eliminate or minimise those 

risks. 

The document will detail the systems and processes to be implemented during 

construction including hazard alert protocols, incident reporting, safety meetings and 

hazard analysis processes. Construction of the pipeline is contingent on acceptance of 

the CSMP by Energy Safe Victoria (ESV). 

5.6 Operations Safety Management Plan 

An Operations Safety Management Plan (OSMP) will be developed in accordance with 

Section 126 of the Pipelines Act to provide an integrated safety management approach 

in line with Lochard Energy’s existing safety management policies and procedures for 

pipeline operations.  This plan will also need to meet requirements of Australian 

Standards (AS/NZS 2885), the Pipelines Act and Pipelines Regulations. As a minimum, 

this document will identify the risks to the safety of the public from the pipeline 

operation and specify what Lochard Energy will do to eliminate or minimise those risks. 

Operation of the pipeline is contingent on acceptance of this OSMP by Energy Safe 

Victoria. 

6. RECORDS MANAGEMENT PROCEDURE 

6.1 Project Records Management 

Lochard Energy is using a consultation software database to record engagement and 

consultation activities with impacted landowners and occupiers, stakeholders and the 

broader public. This system will be used to ensure communications and notices are 

delivered in an efficient and timely manner.  

The consultation software database will also be used to store any information collected 

throughout the project’s consultation including landowner feedback, agreements and 

other discussion regarding the proposed pipeline. All concerns and issues raised during 

consultation activities and correspondence will be documented, along with details of 

their resolution (where applicable), to ensure feedback and learnings are incorporated 

into project development and execution. 

Furthermore, the database will be updated regularly as additional information becomes 

available such as any changes to the proposed pipeline alignment, or the details or 

communications preferences of impacted landowners and occupiers, stakeholders and 



 

 

 

the broader public. Information will be managed in accordance with privacy 

arrangements set out in section 8.3. 

6.2 Statutory Reporting 

Lochard Energy will provide a monthly report (refer Appendix I), delivered within 5 

business days of the end of each month, to DEECA via 

pipeline.regulation@delwp.vic.gov.au containing the previous month’s consultation to 

date with impacted landowners, occupiers, stakeholders and the broader public, and 

will include specific reference to complaints or negative feedback on the project. 

The issue of monthly reports will be undertaken until the completion of the pre-

licencing approval process by way of acceptance of the Construction Environment 

Management Plan and safety management plans. Regulatory reporting will then be 

made in accordance with the approved CEMP and other management documents. 

6.3 Privacy Policy and use of Personal Information 

Information, including Personal Information (as defined in the Privacy Act 1988 (Cwth)) 

collected by Lochard Energy and its agents and contractors in the course of the 

planning, construction and operating life of the proposed HUGS Pipeline and will be 

used to facilitate the planning, management and undertaking of the HUGS Pipeline 

project and otherwise as required or authorised by law or for any purpose for which 

consent has been given. 

Such information may be disclosed, for the purposes mentioned above, including to 

individuals, organisations and agencies associated with or having regulatory 

responsibility for any aspect of the project.  

Further information about Lochard Energy’s information handling practices can be 

found in its Privacy Policy at: https://www.lochardenergy.com.au/wp-

content/uploads/2022/03/Privacy-Policy-March-2022.pdf 

6.4 Media Enquiries 

All media enquiries related to the proposed HUGS Pipeline will be referred to and 

managed by Lochard Energy’s corporate head office. 

7. EVALUATION OF CONSULTATION 

Lochard Energy is committed to reviewing the results of its project consultation and 

considering the perspectives of landowners, occupiers, stakeholders and the broader 

public on the proposed HUGS Pipeline. Lochard Energy will review compliance with this 

plan by reviewing actual performance against a commitment register during the course 

of the project. 

7.1 Feedback Process 

Lochard Energy has established several channels for feedback to be received from 

landowners and occupiers, stakeholders and the broader public. These channels are 

https://www.lochardenergy.com.au/wp-content/uploads/2022/03/Privacy-Policy-March-2022.pdf
https://www.lochardenergy.com.au/wp-content/uploads/2022/03/Privacy-Policy-March-2022.pdf


 

 

 

included on the Project Fact Sheet (Appendix B). All enquiries made through these 

channels will be recorded in the consultation management software. 

These channels include: 

Email: mailto:info@lochardenergy.com.au 

Project hotline: 1800 848 879 

Website: https://www.lochardenergy.com.au/our-projects/ 

http://www.lochardenergy.com.au/our-projects 

Postal address: HUGS Pipeline Project, Iona Gas Plant 

 285 Waarre Road, Port Campbell, Vic, 3269 

 

Upon receipt of an enquiry or complaint from a landowner, occupier, stakeholder or 

member of the broader public, Lochard Energy will: 

• Where relevant, seek to clarify and understand the request or comment; 

• Acknowledge the communication and provide an estimated timeframe for a 

response or immediate feedback where possible; 

• Record the communication in the consultation manager software (and 

subsequently update the register with the resolution); 

• Review the request or comment (including investigation if relevant) and provide 

feedback to the stakeholder within the committed timeframe. 

Depending on the particulars of the request or comment, feedback to that person(s) 

will include: 

• Provision of requested information where appropriate, or advice if information 

is not yet available, or is unable to be shared (i.e. unrelated/commercially 

sensitive queries); 

• Advice regarding consideration of the suggestion/comment and how/if it has 

been incorporated into the design or execution of the proposed HUGS Pipeline. 

This may include discussion of alternate solutions to address that person(s) 

concerns; 

• The outcome of complaints, associated investigations and any follow-up 

actions; 

• Agreement/confirmation with the person(s) as to whether further action is 

required, and any future commitments (such as deferring a particular action to 

a later stage in pipeline development/execution, where appropriate). 

7.2 Timing for Response 

Lochard Energy has developed the following set of timing commitments to respond to 

correspondence with an impacted landowner, occupier, stakeholder or member of the 

broader public: 

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/our-projects/
http://www.lochardenergy.com.au/our-projects


 

 

 

• An initial acknowledgement of that person(s) initial communication will be 

provided within one business day; 

• A detailed response will be provided to that person(s) within five business days 

of the initial communication. 

That person(s) would be notified at the time of the request if feedback is not possible 

within the committed timeframe and an updated timing would be provided. 

Should a question about the proposed HUGS Pipeline be received from an impacted 

landowner or occupier it is expected that the dedicated Landowner Liaison Officer will 

be able to manage that question. However, should a complaint or complex question or 

suggestion be received, that correspondence will be escalated to Lochard Energy’s 

leadership team. 

8. FURTHER INFORMATION 

8.1 Contact Information 

Further information on the HUGS Pipeline project is available by contacting any of the 

contact details in Table 7.  

Table 7: Contact Information 

Contact Role  Contact Details 

Lochard Energy Proponent  mailto:info@lochardenergy.com.au 

1800 848 879 

www.lochardenergy.com.au/our-projects/  

Head office postal address: 

2 Southbank Blvd 

Southbank Vic 3006 

 

Port Campbell postal address:  

Iona Gas Plant  

285 Waarre Road 

Port Campbell Vic 3269 

Victorian 

Department of 

Energy, 

Environment 

and Climate 

Action 

Regulator  Pipeline contact number: 0448 338 643  
www.energy.vic.gov.au/about-

energy/legislation/regulations/pipelines 

mailto:pipeline.regulation@delwp.vic.gov.au 

Energy Safe 

Victoria 
Regulator  03 9203 9700 

www.esv.vic.gov.au 

mailto:info@energysafe.vic.gov.au 

 

  

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/our-projects/
http://www.energy.vic.gov.au/about-energy/legislation/regulations/pipelines
http://www.energy.vic.gov.au/about-energy/legislation/regulations/pipelines
mailto:pipeline.regulation@delwp.vic.gov.au
http://www.esv.vic.gov.au/
http://www.esv.vic.gov.au/
mailto:info@energysafe.vic.gov.au


 

 

 

8.2 Resources and Further Information 

The following links provide further information on pipelines, land use and consultation, 

and may be of interest to impacted landowners, occupiers, stakeholders and the 

broader public. 

Australian Pipelines and Gas Association 

• APGA Stakeholder Engagement Guidelines: 

https://www.apga.org.au/sites/default/files/uploaded-content/website-

content/stakeholder-engagement-guidelines.pdf 

• APGA Pipeline Corridor Committee – Investigations of land use around pipelines 

to guide initial location classification under AS/NZS 2885 guidelines: 

https://www.apga.org.au/sites/default/files/uploaded-content/website-

content/investigations_of_land_use_around_pipelines_to_guide_initial_location

_classification_under_as_2885_guideline.pdf 

International Association for Public Participation 

• IAP2’s Public Participation Spectrum: 

https://www.iap2.org.au/resources/spectrum/ 

Next Generation Engagement 

http://www.nextgenengagement.org/publications/ 

Energy Safe Victoria 

• Gas and Pipeline Infrastructure information on safety and technical regulation: 

https://www.esv.vic.gov.au/industry-guidance/gas/infrastructure-and-pipelines 

Property and Land Titles Victoria 

• Victorian Government, Land Transactions Policy and Guidelines 

https://vglm.vic.gov.au/assets/documents/VictorianGovernment_LandTransactionsPoli

cy2022.pdf 

Relevant Pipelines Act and Regulations 

• Pipelines Act (Vic) 2005; 

• Pipelines Regulations (Vic) 2017. 

Australian Standard 

• AS/NZS 2885 Pipelines – Gas and liquid petroleum suite of standards. 

  

https://www.apga.org.au/sites/default/files/uploaded-content/website-content/stakeholder-engagement-guidelines.pdf
https://www.apga.org.au/sites/default/files/uploaded-content/website-content/stakeholder-engagement-guidelines.pdf
https://www.apga.org.au/sites/default/files/uploaded-content/website-content/investigations_of_land_use_around_pipelines_to_guide_initial_location_classification_under_as_2885_guideline.pdf
https://www.apga.org.au/sites/default/files/uploaded-content/website-content/investigations_of_land_use_around_pipelines_to_guide_initial_location_classification_under_as_2885_guideline.pdf
https://www.apga.org.au/sites/default/files/uploaded-content/website-content/investigations_of_land_use_around_pipelines_to_guide_initial_location_classification_under_as_2885_guideline.pdf
https://www.iap2.org.au/resources/spectrum/
http://www.nextgenengagement.org/publications/
https://www.esv.vic.gov.au/industry-guidance/gas/infrastructure-and-pipelines
https://vglm.vic.gov.au/assets/documents/VictorianGovernment_LandTransactionsPolicy2022.pdf
https://vglm.vic.gov.au/assets/documents/VictorianGovernment_LandTransactionsPolicy2022.pdf


 

 

 

APPENDIX A - Checklist of Requirements for a Consultation Plan 

Requirements for a Pipeline 

Consultation Plan 

(s17, Pipelines Act 2005) 

Reference to section of this document 

1) A consultation plan must: 

a) be prepared in accordance with the 

regulations; and 
The Pipelines Regulations 2017 do not contain any 

requirements in relation to the preparation of a Pipeline 

Consultation Plan. 

The Regulations specify the information to be included in 

the Notice of intention to enter land for survey and Notice 

of pipeline corridor, addressed in Section 4.3. 

Further, Appendix E provides the form of notice for land 

entry and survey activities. Appendix F provides the form of 

notice of pipeline corridor. 

Appendices B, C and D set out materials to be provided to 

relevant stakeholders regarding the project, pipeline 

construction and regulatory approvals. 

b) set out the information that the 

proponent is to provide to owners 

and occupiers of land to whom 

notice must be given under 

Division 2 or 3. 

Sections 3.3 to 4.7sets out the consultation methods and process 

for landowners and occupiers. 

Section 4 sets out the information for provision to landowners and 

occupiers. 

Appendices B, C and D provides communication materials in the 

form of three fact sheets: Project Overview, Pipeline Construction 

and Pipeline Regulatory Approvals. 

Further, Appendix E provides the form of notice for land entry and 

survey activities. Appendix F provides the form of notice of 

pipeline corridor.  

Appendix G provides a number of responses to expected 

Frequently Asked Questions (FAQ’s). 

2) The information to be provided to owners and occupiers of land must include 

a) general information about the 

types of activities to be 

undertaken by the proponent for 

the purpose of any survey under 

Division 2 or the construction and 

operation of the pipeline; 

Section 5 and provide an overview of the survey, construction, 

operational and rehabilitation activities and associated 

management plans.  

Appendix H provides a map containing the proposed pipeline 

route.  

Appendix E provides Notices of Intent to Enter land for Survey and 

land access agreements. 

Appendix C sets out communication materials for general 

information about survey, construction, operation, and 

rehabilitation activities (Pipeline Construction Fact Sheet). 

b) information about how 

potential adverse impacts of the 

construction and operation of the 

pipeline on land, health, safety 

and the environment are to be 

managed; 

Section 5 provides information on how the potential impacts will 

be managed. 

Appendix B sets out communication materials regarding 

management of potential impacts (Project Fact Sheet). 

c) details of the procedures that 

are to be followed under this Act 

Section 3 provides the approach that will be taken to consultation 

with landowners, occupiers, stakeholders and the broader public. 



 

 

 

Requirements for a Pipeline 

Consultation Plan 

(s17, Pipelines Act 2005) 

Reference to section of this document 

and any other Act to permit the 

construction and operation of the 

pipeline including the procedures 

for any compulsory acquisition of 

land. 

Section 4 provides a summary of project and consultation stages 

including those required by the Act to permit 

construction/operation and for any compulsory acquisition of land. 

Section 4.7 provides a summary of the regulatory steps and the 

associated timings for approvals. 

Appendix D sets out communication materials specific to 

approvals and easement acquisition (Pipeline Regulatory Approvals 

Fact Sheet). 

3) a statement 

i) advising that owners and 

occupiers of land may seek 

independent advice on the 

pipeline proposal; and 

Appendices B and D include a statement advising landowners and 

occupiers that they are encouraged to seek independent advice. 

ii) setting out current contact 

information for the Department. 

Section 8.1 provides the contact information for Lochard Energy, 

DEECA and ESV 

Appendices B, C and D provides contact information for the 

Department 

 

  



 

 

 

APPENDIX B - HUGS Pipeline and Project Fact Sheet 

About the HUGS Project 

Lochard Energy is the proponent of the Heytesbury Underground Gas Storage (HUGS) Project and the 
proposed new HUGS Pipeline. Lochard Energy supports Australia’s net zero goals and are committed 
to working towards a lower carbon future.  

Lochard Energy are actively consulting with local community and landholders.  Lochard has a 
Community Liaison Committee to engage with local community members and other stakeholders. 

Lochard Energy (Lochard) is the owner and Operator of the Iona Gas Plant and Storage Facility (Iona) 
near Port Campbell, Victoria and have headquarters in Southbank (Melbourne), Victoria. Lochard 
provides reliable and cost effective gas to the energy markets by supplying gas-fired power generation 
on the east coast of Australia. During peak periods, Iona addresses 40% of Victoria’s gas requirements 
from the Iona storage facility. 

The proposed HUGS Project will increase the storage capacity of these underground reservoirs, by 
developing existing depleted reservoirs and constructing a new underground gas pipeline, referred to 
as the ‘HUGS Pipeline’.  This increased storage capacity will support the growing demands of the 
Victorian energy market. 

The Heytesbury depleted gas fields are all natural sandstone formations that have had their pre-
existing Natural gas extracted and are therefore ideal as a natural geological reservoir for the storage 
of gas. 

The project will develop a new wellsite which can access three depleted gas fields being Mylor Fenton 
Creek and Tregony. This site is referred to as the MFCT wellsite.  The current plan is just to develop the 
Mylor field with a new gas storage well.   



 

 

 

The proposed HUGS Project does not involve hydraulic fracturing or ‘fracking’, a practice that is 
banned in Victoria. See map below for the location of the proposed wellsite and pipeline in relation 
to existing infrastructure. 

 

About the HUGS Pipeline 

The proposed HUGS Pipeline is required to transport gas to and from the proposed new wellsite. The 
HUGS Pipeline will be an extension of Iona’s existing pipeline network.  

The preferred HUGS Pipeline route will be  a 5.5  km 300mm diameter underground pipeline from NPPS 
to the MFCT wellsite. The HUGS Pipeline will then connect into the existing NPPS – Iona gathering line.  

The HUGS Pipeline will be bidirectional, which allows gas to be injected into wells for storage, and then 
from the wells to Iona for reprocessing and export. 

Pipeline construction timing 

Planning for the HUGS Pipeline is currently in the early stages and subject to regulatory approvals and 
market requirements.  

At this stage, the proposed timing for construction is:  

• Start: October 2024 

• Complete: April 2025 

It is intended construction will take place over the summer months to avoid weather-related delays 
and impacts.  



 

 

 

Once the necessary project approvals have been granted, further detail regarding dates and schedules 
will be provided. Lochard will continue to provide landowners, occupiers, stakeholders and the local 
community with key updates to the HUGS Project and Pipeline. 

Regulatory approvals 

The HUGS Pipeline is subject to several regulatory approval requirements prior to any works 
commencing and the primary legislation governing construction are the Pipelines Act 2005 (Vic) and 
the Pipelines Regulations 2017 (Vic). The Pipelines Act is administered by the Department of Energy, 
Environment and Climate Action (DEECA) and Energy Safe Victoria (ESV). 

Construction and installation of high transmission pipelines in Victoria require Ministerial approval in 
the form of a Licence to Construct and Operate a Pipeline. Prior to obtaining a Pipeline Licence, Lochard 
is required to develop a Pipeline Consultation Plan (PCP) that must be approved by the Victorian 
Minister for Energy and Resources. The PCP for the proposed HUGS Pipeline is available at 
https://www.lochardenergy.com.au/our-projects/ 

The PCP provides information on how Lochard will consult with landowners, occupiers and other key 
stakeholders about the proposed pipeline and meet the consultation requirements laid out in the 
legislation and regulations. Certain consultation activities required by the Pipelines Act, such as giving 
Notice of Intention to Enter Land for Survey and Notice of Pipeline Corridor, and Notice of Pipeline 
Licence Application, cannot commence until an approved PCP is obtained. 

Further information on the regulatory approvals required for the HUGS Pipeline is provided in the 
HUGS Pipeline Regulatory Approvals Overview fact sheet. 

Impact of the HUGS Pipeline  

Lochard Energy is committed to supporting sustainable practices and strives to ensure that at a 
minimum, it complies with Victorian legislation regarding health, safety and environmental 
considerations on its projects.  

Potential adverse impacts for example on land, health, safety and the environment listed in the 
Pipelines Act, will be systematically identified during the consultation process through desktop studies 
and on-the-ground assessments, to reduce risk so far as is reasonably practicable.  

To minimise the impact the proposed HUGS Pipeline might have on land, health, safety, the 
environment, landowners, occupiers, stakeholders and the local community, Lochard must develop 
and comply with several impact management plans. All these plans, other than Property Management 
Plans, will be reviewed and monitored by Victorian regulatory authorities including DEECA and ESV. 
Construction of the pipeline may only commence once the relevant impact management plans are 
approved. 

The management plans for the HUGS Pipeline will include: 

• Property Management Plan: This is prepared for individual parcels of land with impacted 
landowners and occupiers, and identifies concerns such as access, amenity, commercial 
considerations and environmentally sensitive areas. 

• Cultural Heritage Management Plan: This will provide detail of the proposed construction 
methodologies required to avoid or minimise impacts from construction and ongoing 
operation on sensitive cultural heritage areas. This plan is prepared in consultation with the 
relevant Registered Aboriginal Party.  

https://www.lochardenergy.com.au/our-projects/


 

 

 

• Environmental Management Plan: This will identify sensitive environmental areas and detail 
the construction and operational methodologies to avoid or minimise environmental impacts. 
This plan includes a HDD Management Plan, should horizontal directional drilling be required.  

• Construction Safety Management Plan: This will detail the systems and processes to be 
implemented during construction, including hazard alert protocols, incident reporting, safety 
meetings and hazard analysis processes.  

• Operations Safety Management Plan: This will provide an integrated safety management 
approach in line with Lochard Energy’s existing safety management policies and procedures 
for pipeline operations.  

Community Engagement 

Lochard Energy is committed to effective communication with landowners, occupiers, stakeholders 
and the local community, and will communicate throughout all stages of the proposed HUGS Project 
to provide information on timeframes and activities, potential impacts, and to understand and address 
any questions or concerns about the Project.  

During periods of construction, Lochard will work to minimise impacts including noise, traffic, dust or 
other disruptions that may arise. Relevant work methods and operations will be incorporated to reduce 
community impact.  

Lochard will also draw on its Community Liaison Committee (CLC), convened online or at Iona, for 
advice and feedback on community and landowner engagement for the Project. 

Independent Advice 

Landowners and occupiers impacted by the proposed HUGS Pipeline Project are encouraged to seek 
independent advice in relation to dealings with Lochard Energy, should any concerns be held regarding 
the legal implications of the proposed HUGS Pipeline Project and its potential impact on their land. 

Pre-defined and agreed reasonable costs associated with obtaining independent advice provided by 
legal and professional services firms in relation to the proposed HUGS Project will be met by Lochard 
Energy. 

How to contact us  

If you have any questions about this project, please get in touch with Lochard Energy or one of the 
relevant Victorian regulators. 

Lochard Energy 

PHONE: 1800 848 879 

EMAIL: mailto:info@lochardenergy.com.au 

WEBSITE: https://www.lochardenergy.com.au/ 

POST: Iona Gas Plant, 285 Waarre Road, Port Campbell, Vic, 3269 

Victorian Department of Energy, Environment and Climate Action (DEECA) 

PHONE: 0439 799 598 

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/


 

 

 

EMAIL: mailto:pipeline.regulation@delwp.vic.gov.au 

WEBSITE:  energy.vic.gov.au/pipelines 

POST: PO Box 500, East Melbourne, VIC 8002 

Energy Safe Victoria (ESV) 

PHONE: 03 9203 9700 or 1800 800 158 (free call) 

EMAIL: mailto:info@energysafe.vic.gov.au 

WEBSITE: http://www.esv.vic.gov.au/ 

POST: PO Box 262, Collins St West, VIC 8007  

  

mailto:pipeline.regulation@delwp.vic.gov.au
https://www.energy.vic.gov.au/pipelines
mailto:info@energysafe.vic.gov.au
http://www.esv.vic.gov.au/


 

 

 

APPENDIX C - Fact sheet: Pipeline Construction Process 

Pipeline construction - what’s involved?  

Lochard Energy is proposing to undertake the Heytesbury Underground Gas Storage (HUGS) 

Project. A key component of the HUGS Project is the construction of a new 5.5 km 300mm 

diameter underground gas pipeline, referred to as the HUGS Pipeline.  

The HUGS project will develop a new wellsite which can access three depleted gas fields being 

Mylor Fenton Creek and Tregony. This site is referred to as the MFCT wellsite.  The current plan 

is just to develop the Mylor field with a new gas storage well.   

. See map below for route of the proposed HUGS pipeline. 

 

This fact sheet provides an overview of each stage of the construction process and is intended 

to inform landowners and occupiers, stakeholders and the broader public about the potential 

impact of the proposed HUGS Pipeline. 

PIPELINE CONSTRUCTION OVERVIEW  

Landowner and occupier engagement 

Meetings will be held with landowners, occupiers and other stakeholders who are expected to 

be directly impacted by the proposed HUGS Pipeline.  



 

 

 

The meetings will be held either face-to-face or virtually to negotiate access to private and 

public property for pipeline construction, operation and maintenance activities.  

These meetings will address the impacts the pipeline may have and how these will be managed, 

as well as access considerations, route optimisation and compensation agreements. 

Land Surveys 

Land surveys will be conducted along the proposed pipeline route to obtain data and 

knowledge, including but not limited, to cultural heritage, geotechnical, environmental and 

social considerations. These surveys will inform the planning for the pipeline’s construction, 

operation and rehabilitation. 

Land surveys typically involve a small team (generally up to five people) accessing a property 

by foot or in a light vehicle. Some equipment may be used as part of the surveys, including 

surveying and testing equipment (such as probes to measure electrical conductivity of soil or 

a small drill to collect soil samples). 

Some land surveys will also require photography that will be used to map out assets such as 

fences, dams or other existing service utilities. 

Landowners and occupiers will be informed about the land surveys proposed to be conducted 

on their land and Lochard will seek to reach agreement regarding access to conduct these 

surveys. The landowners and or occupiers will have the opportunity to provide feedback on 

timing and access in order to avoid disruption to a property’s operation, or to avoid impact to 

a certain location of a property.  If Lochard is unable to obtain agreement to enter the land for 

the purposes of a land survey, Lochard may apply to the Minister for Energy and Resources for 

consent to enter the land under Section 22 of the Act.  

Work areas 

Preparation for the proposed HUGS Pipeline easement and associated work areas, referred to 

as Right of Way (ROW), will be clearly identified. These work areas, including areas to stockpile 

lengths of pipeline and other pipeline materials, will be identified in collaboration with 

impacted landowners and occupiers.  

A typical pipeline ROW width is generally 20-30m. However, the exact width of the ROW for 

the HUGS Pipeline will be determined by surveys, feedback from landowners and other 

construction considerations informed by the preparation of impact management plans.  

Clear and grade 

Pipeline construction activities can commence once all regulatory approvals and landowner 

agreements are reached.  

Clear and grade, the first physical step involved in a pipeline’s construction, involves the 

preparation of the pipeline easement and associated work areas by using excavators, 

bulldozers and graders. Topsoil and vegetation are stockpiled to assist post-construction 

rehabilitation works. 



 

 

 

Stringing 

Lengths of steel pipe are stockpiled in work areas before being transported along the ROW. 

The pipeline lengths are then laid end-to-end next to the pipeline trench in preparation for 

welding and installation. 

Welding 

Pipe lengths are welded together prior to lowering the pipeline into the prepared trench. 

Pipeline welds are inspected using x-ray or ultrasonic equipment.  

Fire restrictions are always observed during welding activities to ensure fire safety. 

Trenching 

Pipe trenching machines and excavators are used to dig the trench along the proposed pipeline 

route. Any subsoil is removed and placed on the side of the trench and will be used at a later 

stage to bury the pipeline. 

Trenchless construction 

Trenchless construction using specialist Horizontal Directional Drilling (HDD) equipment is 

used when traditional trenching methods are deemed unsuitable and enables the pipeline to 

navigate away from areas of environmental sensitivity or existing infrastructure. 

HDD technology inserts the welded pipeline into a tunnel prepared by HDD equipment. 

Padding and lowering-in 

The trench is padded with sand or existing materials and the pipeline is lowered into the trench 

using heavy machinery equipment including side-booms. The pipeline is lowered into the 

trench following a rigorous quality assurance process. 

Backfilling 

Open trenches are backfilled with suitable fill material so that the coated pipeline is then 

completely buried - apart from the two above-ground locations i.e. at the start and end points 

of the pipeline. 

The stockpiled topsoil is then reinstated over the buried pipeline to match the contour of the 

land and to ensure pastures can be rehabilitated. 



 

 

 

The below diagram demonstrates a typical pipeline Right Of Way (ROW): 

Hydrotesting 

Hydrotesting is the final test of a pipeline to ensure the pipeline is ready for operation. In this 

process, water is pressure tested through the pipeline to check for leaks and marks the final 

stage in the quality assurance process. 

Rehabilitation and land care 

Rehabilitation of the ROW is an essential part of a pipeline’s lifecycle and a proponent’s 

commitments to regulatory requirements and technical obligations under Australian Standard 

AS2885. 

Any disturbed areas must be reinstated to their former state including erosion control and 

recontouring to match the existing topography and environment. Topsoil conserved during 

construction is used to assist in pasture regrowth. 

Where necessary, rehabilitated areas can be kept fenced during this period to prevent damage 

by stock and ensure successful rehabilitation. 

Signage 

Signage is placed along the pipeline alignment at regular intervals and informs landowners of 

the location of the underground pipeline. 

Contact information for the relevant pipeline owner and Dial-Before-You-Dig is included on 

the pipeline signage. 

Decommissioning 



 

 

 

A licensed pipeline must be decommissioned in accordance with AS2885, the Australian 

Pipelines and Gas Association’s Environmental Code of Practice and the approved pipeline 

decommissioning plan. 

The Pipelines Act requires this decommissioning plan to be approved by the relevant regulatory 

authority. An environmental risk assessment process that identifies any potential effect on the 

environment and other uses or users of the easement should support decommissioning 

preparation. 

If the decommissioned pipeline is left in place, appropriate measures will be taken to prevent 

contamination of soil or groundwater and to avoid land subsidence impacts. 

More information 

Should you require further information on the pipeline’s construction, please contact Lochard 

Energy or one of the pipeline regulators, the Department of Energy, Environment and Climate 

Action or Energy Safe Victoria.  

Lochard Energy 

PHONE: 1800 848 879 

EMAIL: mailto:info@lochardenergy.com.au 

WEBSITE: https://www.lochardenergy.com.au/ 

POST: Iona Gas Plant, 285 Waarre Road, Port Campbell, Vic, 3269 

DEECA (Department of Energy, Environment and Climate Action) 

PHONE: 0439 799 598 

EMAIL: mailto:pipeline.regulation@delwp.vic.gov.au 

WEBSITE: energy.vic.gov.au/pipelines 

POST: PO Box 500, East Melbourne, VIC 8002 

ESV (Energy Safe Victoria) 

PHONE: 03 9203 9700 or 1800 800 158 (free call) 

EMAIL: mailto:info@energysafe.vic.gov.au 

WEBSITE: http://www.esv.vic.gov.au/ 

POST: PO Box 262, Collins St West, VIC 8007 

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/
mailto:pipeline.regulation@delwp.vic.gov.au
https://www.energy.vic.gov.au/pipelines
mailto:info@energysafe.vic.gov.au
http://www.esv.vic.gov.au/


 

 

 

APPENDIX D - Fact Sheet - Regulatory Approvals 

HUGS Pipeline regulatory approvals Overview 

Lochard Energy is proposing to undertake the Heytesbury Underground Gas Storage (HUGS) 

Project to increase the underground gas storage capacity of the Iona Gas Storage Facility (Iona).  

A key component of the HUGS Project is the construction of a new underground gas pipeline, 

referred to as the HUGS Pipeline.  

This fact sheet provides an overview of the relevant regulatory approvals required for the HUGS 

Pipeline.  

HUGS Pipeline overview  

The preferred route for the proposed HUGS Pipeline is a 5.5 km 300mm nominal diameter 

underground pipeline that will run from the North Paaratte Production Station (NPPS) to the 

Mylor, Fenton Creek and Tregony (MFCT) wellsite (refer to map below).  

 

 

The HUGS pipeline will connect into the existing NPPS – Iona gathering line. The pipeline will 

be bidirectional, which allows gas to be transported to wells for injection and then from the 

wells to Iona for reprocessing and export. 



 

 

 

Pipeline approvals 

The proposed HUGS Pipeline is subject to regulatory approvals prior to any works commencing. 

The primary legislation governing the construction of the pipeline is the Pipelines Act 2005 

(Vic) and the Pipelines Regulations 2017 (Vic).  

The Pipelines Act is administered by the Victorian Department of Energy, Environment and 

Climate Action (DEECA) and Energy Safe Victoria (ESV). DEECA and ESV are the regulators of 

matters of health, safety and environment (HSE) on Victorian pipeline projects. 

Other relevant approvals that are administered by the Victorian Government and required for 

the pipeline to proceed may include those under the: 

• Aboriginal Heritage Act 2006 (Vic); 

• Flora and Fauna Guarantee Act 1998 (Vic); 

• Road Management Act 2004 (Vic); 

• Heritage Act 2017 (Vic); 

• Catchment and Land Protection Act 1994 (Vic); and 

• Country Fire Authority Act 1958 (Vic). 

Some of these regulatory approvals will include public notification and an opportunity for the 

public to review and provide comments on aspects of the Project. 

Pipeline Consultation Plan (PCP) 

Construction and installation of high transmission pipelines in Victoria require Ministerial 

approval in the form of a Licence to Construct and Operate a Pipeline. Prior to obtaining a 

Pipeline Licence, Lochard Energy is required to develop a Pipeline Consultation Plan (PCP) that 

must be approved by the Victorian Minister for Energy and Resources 

A PCP demonstrates how Lochard Energy will consult with landowners and occupiers about the 

proposed pipeline and meet the consultation requirements laid out in the legislation and 

regulations.  

Certain consultation activities contemplated by the Pipelines Act 2005 (Vic), such as giving 

Notice of Intention to Enter Land for Survey and Notice of Pipeline Corridor, as well as Notice 

of Pipeline Licence Application, cannot commence until an approved PCP is in place. 

To minimise the impact that the proposed HUGS Pipeline may have on landowners, occupiers, 

stakeholders and the local community, Lochard Energy must develop and comply with several 

impact management plans including:  

• Cultural Heritage Management Plan; 

• Environmental Management Plan; 

• Construction Safety Management Plan; and  



 

 

 

• Operations Safety Management Plan.  

All of these plans, other than Property Management Plans, will be reviewed and monitored by 

Victorian regulatory authorities including DEECA and ESV. Construction and operation of the 

pipeline may only commence once the relevant impact management plans are approved. 

Community engagement 

Lochard Energy is committed to effective communication with landowners and occupiers, 

stakeholders and the local community. Lochard will communicate throughout all stages of the 

proposed HUGS Pipeline to provide information on timeframes and activities, potential 

impacts, and to understand and address any questions or concerns about the pipeline.  

During periods of construction, Lochard will work to minimise impacts including noise, traffic, 

dust or other disruptions that may arise. Relevant work methods and operations will be 

incorporated to reduce community impacts.  

Lochard will also draw on its Community Liaison Committee (CLC), regularly convened online 

or at the Iona Gas Plant, for advice and feedback on community and landowner engagement 

for the pipeline. 

Independent advice 

Landowners and occupiers impacted by the proposed HUGS Pipeline are encouraged to seek 

independent advice in relation to dealings with Lochard Energy, should any concerns be held 

regarding the legal implications of the proposed HUGS Pipeline and its potential impact on 

their land. 

Predefined and agreed reasonable costs associated with obtaining independent advice 

provided by legal and professional services firms in relation to the proposed HUGS Pipeline, 

will be met by Lochard Energy. 

Easement agreements, acquisition and compensation 

Lochard Energy will seek to establish agreements with landowners and occupiers for 

construction and operation.  These agreements will have two main elements: 

1. Options for temporary workspace areas and/or other licencing arrangements in order to 

construct the new pipeline; 

2. Options for easement and/or purchase of an easement with the owner of any private land for 

the purposes of the pipeline installation and operations. An easement is an agreement 

registered on a title of the property that sets out the rights of a pipeline owner/operator to 

install, operate and maintain the pipeline and also defines the restrictions on the landowner or 

occupier in the area of the easement. 

Lochard would seek to purchase easements from affected landowners and finalise agreements 

for temporary workspace once confirmation of the proposed HUGS Pipeline alignment has 

been reached. 



 

 

 

Lochard is committed to dealing with all affected landowners and occupiers in an open and 

respectful manner and providing fair and equitable compensation in reaching agreement for 

the proposed easement and temporary workspace areas. Compensation will be negotiated in 

accordance with the Pipelines Act. 

The Pipelines Act 2005 (Vic) includes provisions which allow a proponent to apply to the 

Victorian Minister for Energy and Resources, responsible for the Pipelines Act 2005 (Vic), to 

compulsorily acquire an easement required to construct and operate a pipeline, should 

negotiations with landowners be unsuccessful. The proponent may seek to proceed with a 

compulsory acquisition process six months from the initial provision of the Notice of Pipeline 

Corridor.  

The Landowner and/or Occupier has the option to make a submission to the Minister for Energy 

and Resources regarding the proponent’s application during the process of compulsory 

acquisition. Easement acquisition by the HUGS project will be in accordance with regulatory 

requirements including the Land Acquisition and Compensation Act 1986. 

More information 

Should you require further information on the pipeline’s regulatory approvals, please contact 

Lochard Energy or the relevant Victorian regulator. 

Lochard Energy 

If you have any questions about this project, please get in touch with our project team. 

PHONE: 1800 848 879 

EMAIL: mailto:info@lochardenergy.com.au 

WEBSITE: https://www.lochardenergy.com.au/ 

POST: Iona Gas Plant, 285 Waarre Road, Port Campbell, Vic, 3269 

DEECA (Department of Energy, Environment and Climate Action) 

PHONE: 0439 799 598 

EMAIL: mailto:pipeline.regulation@delwp.vic.gov.au 

WEBSITE: energy.vic.gov.au/pipelines 

POST: PO Box 500, East Melbourne, VIC 8002 

ESV (Energy Safe Victoria) 

PHONE: 03 9203 9700 or 1800 800 158 (free call) 

EMAIL: mailto:info@energysafe.vic.gov.au 

WEBSITE: esv.vic.gov.au  

POST: PO Box 262, Collins St West, VIC 8007  

  

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/
mailto:pipeline.regulation@delwp.vic.gov.au
https://www.energy.vic.gov.au/pipelines
mailto:info@energysafe.vic.gov.au
http://www.esv.vic.gov.au/


 

 

 

APPENDIX E - Template Notice of Intention to Enter Land for Survey 

For Private Land To: [Name and address of the owner or occupier of the land (as the case 

requires)]] 

For Crown Land To: [Name and address of Crown Land Minister/other managing authority or the name 

and address of any occupier] 

Land: INSERT SPI  Certificate of Title: Volume INSERT Folio INSERT 

Parish: Corangamite  Municipality:  Paaratte 

Address:  INSERT PROPERTY ADDRESS 

Re: Notice under Section 19(1) of the Pipelines Act 2005 to owners and occupiers of land of 

intention to enter land for survey.   

In accordance with Section 19(1) of the Pipelines Act 2005 (the Act), Lochard Energy (Iona Gas 

Storage) Pty Ltd (ABN 71 079 089 311) of Level 10, 2 Southbank Blvd, Southbank, Vic, 3006, 

hereby gives you Notice of its Intention to enter your Land for the purpose of a survey. 

In accordance with Section 19 of the Act and Regulation 6 of the Pipelines Regulations 2017 (the 

Regulations), this Notice also contains the following information, and is accompanied by approved 

project information. 

Intended use of the proposed pipeline 

Lochard Energy is proposing to construct and operate a new gas pipeline as part of the Heytesbury 

Underground Storage (HUGS) Project.  The HUGS Project involves increasing the underground gas 

storage capacity of the Iona Gas Storage Facility (IGSF) located near Port Campbell, Victoria through 

the development of existing depleted gas reservoirs within the Petroleum Production License (PPL) 

areas held by Lochard Energy (refer Figure 1).  This development requires a new gas pipeline to link 

these fields to existing infrastructure. 



 

 

 

 

Figure 1: Map of proposed HUGS pipeline 

 

The preferred HUGS Pipeline route will be either a 5.5km  300mm diameter underground pipeline 

from NPPS to the MFCT wellsite. The HUGS Pipeline will then connect into the existing NPPS – Iona 

gathering line.  

The HUGS Pipeline will be bidirectional, which allows gas to be injected into wells for storage, and 

then from the wells to Iona for reprocessing and export. 

 

The HUGS project will develop a new wellsite which can access three depleted gas fields being 

Mylor Fenton Creek and Tregony. This site is referred to as the MFCT wellsite.  The current plan 

is just to develop the Mylor field with a new gas storage well.   

. 

Planning for the HUGS Pipeline is currently in the early stages and subject to regulatory approval 

and market requirement.  

Details of proposed survey 

The survey activities that Lochard Energy intends to conduct include engineering, environmental, 

cultural heritage, constructability and cadastral surveys as well as any additional specialist surveys 

required for the design and construction of the proposed pipeline. Details of the different types of 

survey and the work involved is included in Attachment 1 with this notice. 

Name and address of the person or body engaged to carry out the survey for the proposed 

pipeline 



 

 

 

Lochard Energy will be coordinating and managing surveys. Prior to access, you will be notified of 

the survey to be carried out and the person or body engaged to conduct the survey and a more 

specific time will be agreed. 

List of Authorised Consultants 

Name Contact details 

Lochard Energy Level 10, 2 Southbank Blvd, Southbank, Vic, 3006 

Ecology and Heritage Partners 292 Mt Alexander Road, Ascot Vale VIC 3032 

Ochre Imprints Pty Ltd 105 Queens Parade, Clifton Hill 3068 

Veris Level 3, 1 Southbank Boulevard, Southbank VIC 3006 

National Australian Pipelines Pty Ltd 21 Scholar Drive, Bundoora, VIC 3083 

Worley Level 12, 333 Collins Street, Melbourne Vic 3000 

Coffey Level 1, 436 Johnston Street, Abbotsford Vic 3067 

Urbis Level 10, 477 Collins Street, Melbourne Vic 3000 

Map of the proposed pipeline route 

A map of the proposed HUGS Pipeline route over your land has been attached to this notice. This 

map shows: 

• The relevant part of the land over which the survey is proposed to be made; and 

• The location of the land including the allotment and selection numbers, parish and municipal 

names and the boundaries of adjacent lands relating to the proposed survey. 

• << for Crown land map to show sufficient detail to identify the land>> 

 

Note to owners/occupiers of land 

Lochard Energy will take all reasonable steps to reach an agreement with you in relation to entry 

onto your land for the purpose of conducting a survey for the proposed pipeline, in accordance 

with Section 20 of the Act. 

A Landowner Liaison Officer (LLO) will be in contact with you to discuss access and reach an 

agreement with you. Landowners and occupiers are encouraged to seek independent advice in 

relation to dealings with Lochard Energy, should any concerns be held regarding the legal 

implications of the proposed HUGS Pipeline’s potential impact on their land. 

Pre-defined and agreed reasonable costs associated with independent advice provided by legal 

and professional services firms in relation to the proposed HUGS Pipeline will be met by Lochard 

Energy. 

If Lochard Energy is unable to obtain your agreement to enter land for the purposes of a survey, 

Lochard Energy may apply to the Minister for Energy and Resourcesfor consent to enter your land 

under Section 22 of the Act. 

Signed by Lochard Energy: 

 

Date: 

  



 

 

 

 

Attachment 1: Types of surveys 

Name of 

survey 

Description of survey activities Timing of survey activities  

Flora and 

fauna 

Assessment of discrete areas by foot or in a 

light vehicle by a small team (1-3 people) to 

identify    any significant flora and fauna to 

inform the management any environmental 

impacts due to the construction and 

operation of the pipeline.  

The survey will occur within the mapped 

targeted survey area shown in the Notice of 

Intention to Enter Land for Survey provided 

to you. It is expected the survey will take 1-2 

days on an individual property however the 

duration of the survey will be advised to 

landowners by the LLO prior to property 

entry. 

Expect that the survey timeframe to 

take between 10-14 days across the 

entire corridor depending on the 

contractors survey methodology 

and species survey requirements.  

Daytime survey is expected with 

potential to leave camera traps on 

landowner/occupier’s properties 

overnight if required to monitor 

nocturnal species on EPBC and FFG 

list, however this will be confirmed 

ahead of the survey. 

There is the possibility for night 

time surveys (Mon-Fri 6pm-2am) in 

landholder notifications but only if 

required by species survey 

guidelines. 

Cultural 

heritage 

Assessment of areas by a small team (4-5 

people) by foot or in a light     vehicle to inform 

the management any impacts of the 

construction and operation of the pipeline to 

land and artefacts of cultural significance. 

Hand digging of shallow holes may be 

required at discrete locations. 

The survey will occur within the mapped 

targeted survey area shown in the Notice of 

Intention to Enter Land for Survey previously 

provided to you. It is expected that the 

survey could take 1-3 days and will be 

undertaken during daylight hours, however 

the duration of the survey will be advised to 

landowners by the LLO prior to property 

entry. 

Expect that the survey timeframe to 

take between 7-10 days across the 

entire corridor.   

Daytime survey (Mon-Fri 9am-5pm)  

Feature survey Assessment of areas by a small team (2-3 

people) by foot or in a light vehicle, using 

surveying equipment to create a digital three-

dimensional image of physical features that 

the pipeline may affect (terrain, trees, building 

outlines, dams, water courses etc). It is 

expected that the survey could take 1-2 days 

on an individual property and will be 

undertaken during daylight hours, however 

Expect that the survey timeframe to 

take between 5-7 days across the 

entire corridor.   

 

Daytime survey (Mon-Fri 9am-5pm) 



 

 

 

Name of 

survey 

Description of survey activities Timing of survey activities  

the duration of the survey will be advised to 

landowners by the LLO prior to property 

entry. 

These measurements and images may be 

taken from anywhere within a distance of 

100m of the proposed pipeline corridor 

(shown in the Notice of Intention to Enter Land 

for Survey provided to you). Pegs may be 

placed in the ground at fence-lines and at 

other discrete locations (which will be 

removed at the end of construction or 

beforehand on request). 

Cadastral 

survey 

A registered land surveyor (1 person) travelling 

by foot or using a light vehicle to  record the 

property boundaries of the land using 

surveying equipment. It is expected that the 

survey could take 1-2 days on an individual 

property and will be undertaken during 

daylight hours, however the duration of the 

survey will be advised to landowners by the 

LLO prior to property entry. 

Expect that the survey timeframe to 

take between 5-7 days across the 

entire corridor.   

Daytime survey (Mon-Fri 9am-5pm) 

 

Soil 

conductivity 

Assessment of areas by a small team (2-3 

people) travelling by foot or in a light vehicle, 

moving to discrete locations of the Property to 

measure electrical conductivity of soil. This 

data will inform the pipeline design. The 

measurement is made using a small hand-held 

probe inserted approximately 20cm into the 

ground.  

The survey will occur within the mapped 

targeted survey area 

shown in the Notice of Intention to Enter 

Land for Survey provided to you. It is 

expected that the survey could take 1-2 

days on an individual property and will be 

undertaken during daylight hours, however 

the duration of the survey will be advised 

to landowners by the LLO prior to property 

entry. 

Expect that the survey timeframe to 

take between 3-5 days across the 

entire corridor.   

Daytime survey (Mon-Fri 9am-5pm) 

 

Hydrology 

survey 

A small team (2-3 people) travelling by foot or 

in a light vehicle to locations on the Property, 

if a river or stream crosses the proposed 

pipeline corridor, to observe and record river 

or stream conditions. 

Where rivers or streams are present on the 

Expect that the survey timeframe to 

take between 3-7 days across the 

entire corridor.   

Daytime survey (Mon-Fri 9am-5pm) 

 



 

 

 

Name of 

survey 

Description of survey activities Timing of survey activities  

Land, the area to be inspected will extend up 

to 50m upstream and 50m downstream of the 

‘proposed pipeline corridor’ shown in the 

Notice of Intention to Enter Land for Survey 

provided to you. It is expected that the survey 

could take 1-2 days on an individual property 

and will be undertaken during daylight hours, 

however the duration of the survey will be 

advised to landowners by the LLO prior to 

property entry. 

Land condition 

survey 

A small team (2-3 people) will use a drill, 

typically mounted on the tray of a 4wd utility 

vehicle, to collect soil samples and test for 

chemical characteristics to inform the pipeline 

design and construction approach. The drill 

samples are less than 20cm diameter, however 

can reach a maximum depth of 2m. Because of 

this maximum depth, a metal detector and 

water jet may be used to confirm the location 

of any other ground utilities to avoid causing 

damage to existing infrastructure. 

Wastewater created during the use of the water 

jet is collected in a wastewater tank through a 

vacuum system. Both the drill holes and water 

jet holes will be backfilled and surface restored. 

The survey will occur within the mapped 

targeted survey area shown in the Notice 

of     Intention to Enter Land for Survey provided to 

you. It is expected that the survey could take 1-

3 days on an individual property and will be 

undertaken during daylight hours, however the 

duration of the survey will be advised to 

landowners by the LLO prior to property entry. 

Expect that the survey timeframe to 

take between 3-7 days across the 

entire corridor.   

Daytime survey (Mon-Fri 9am-5pm) 

 

Service location The purpose of this survey is to confirm the 

location of underground service utilities 

(underground infrastructure). This information is 

required to inform the design of the pipeline 

such that underground infrastructure is not 

damaged during construction. This survey will 

be conducted by a small team of 2-4 people). It 

is expected that the survey could take 1-3 days 

on an individual property and will be 

undertaken during daylight hours, however the 

duration of the length of survey will be advised 

to landowners by the LLO prior to property 

entry. 

A metal detector and a water jet are used to 

Expect that the survey timeframe to 

take between 3-10 days across the 

entire corridor depending on the 

number of services.  

Daytime survey (Mon-Fri 9am-5pm) 

 



 

 

 

Name of 

survey 

Description of survey activities Timing of survey activities  

confirm the location of the underground 

infrastructure. Wastewater created during the 

use of the water jet is collected in a wastewater 

tank through a vacuum system. Areas disturbed 

during this survey will be restored at the 

completion of the survey. 

The survey will occur within the mapped Survey 

Area shown in the map attached to the Notice of 

Intention to Enter Land for Survey provided to 

you for this activity. 

Geotechnical This survey informs pipeline design relative to 

existing railways, rivers and major roads. It 

involves the use of a vehicle mounted drill rig 

(4WD or truck) to establish boreholes measuring 

10 to 15cm in diameter and up to 20m in depth 

and/or the use of a narrow probe to test soil 

layers and confirm soil stability at discrete 

locations. This survey will be conducted by a 

small team of 2-4 people). It is expected that the 

survey could take 1-2 days on an individual 

property and will be undertaken during daylight 

hours, however the duration of the length of 

survey will be advised to landowners by the LLO 

prior to property entry.  

At some locations a PVC pipe will be placed into 

the hole to keep the hole open and allow for the 

soil permeability to be assessed. Wherever a PVC 

pipe is installed, approximately 1m of the pipe 

will rise above the ground and flagging tape may 

be tied to the top of the pipe so that it can be 

easily located. The PVC pipe will be removed at 

the end of the survey period unless consent is 

granted for it remaining for use in the 

construction period. Samples of the drill 

cuttings will be taken for laboratory analysis and 

the remaining cuttings will be placed back into 

bore holes during back-filling and restoration. 

Survey vehicles may vary in size. 

The geotechnical survey will occur within the 

Survey Area shown on the map attached to the 

Notice of Intention to Enter for Survey provided 

to you for this activity. 

Expect that the survey timeframe to 

take between 3-10 days across the 

entire corridor depending on the 

scope and number of tests required.  

Daytime survey (Mon-Fri 9am-5pm) 

 



 

 

 

Name of 

survey 

Description of survey activities Timing of survey activities  

Constructability This survey informs pipeline design with 

consideration of constructability. The aim is to 

identify access points, additional workspace 

areas and to provide construction input to the 

design.  

This survey will be conducted by a small team of 

2-4 people and may also require light vehicle 

access. It is expected that the survey could take 

1 day on an individual property and will be 

undertaken during daylight hours, however the 

duration of the length of survey will be advised 

to landowners by the LLO prior to property 

entry.  

 

 

  



 

 

 

APPENDIX F - Template Notice of Pipeline Corridor 

Notice under section 27 of the Pipelines Act 2005 to owners and 
occupiers of land in a pipeline corridor 

Regulation 7 

 

Pipelines Act 2005  

Pipelines Regulations 2017  

 

To: [ insert name and address of person(s) who owns or occupies land in the pipeline corridor 

(see Note 1)] 

 

I Lochard Energy (Iona Operations) Pty Ltd as trustee for the Lochard Energy (Iona Operations) 

Trust, trading as Lochard Energy of level 10, 2 Southbank Blvd, Southbank, Vic, 3006 (Lochard 

Energy) am considering applying for a licence to construct and operate a pipeline over the 

following land: 

[insert a description of the land (including, if appropriate, a sketch showing the relevant part of 

the land) and title particulars] 

A copy of a plan showing the pipeline corridor is attached to this Notice [attach copy of a plan 

drawn to an appropriate scale showing the pipeline corridor] 

The proposed pipeline is a 5.5 km high pressure 300mm diameter gas pipeline between the 

North Paaratte Production Station (NPPS) and the MFCT wellsite. The proposed pipeline will 

allow gas to be transported to wells for injection for gas storage, and then from the wells to 

the Iona Gas Plant for reprocessing and export. 

*Information regarding the proposed pipeline, including the processes that will be followed for 

obtaining required approvals and details of how [insert name of proponent] proposes to 

consult with you is also attached.  

*Information regarding the proposed pipeline, including the processes that will be followed for 

obtaining required approvals and details of how [insert name of proponent] proposes to 

consult with you was given to you with the notice of intention to enter land for survey issued 

on: [insert date that written notice of intention to enter land for survey was given to owner or 

occupier under section 19 of the Act]  

[*delete the statement that does not apply] 

 

 

Signature of the proponent: …………………………………………  

 

DATE: ………………………………………… 

 

Note  



 

 

 

1. A pipeline corridor is a corridor of land within which a pipeline is proposed to be 

constructed under the Pipelines Act 2005. The final route of the proposed pipeline 

within the corridor is subject to consultation and approval under the Pipelines Act 2005. 

2. Under section 27(3) of the Pipelines Act 2005, this Notice lapses after 12 months from 

the date of this Notice, unless the Minister administering that Act, extends that period in 

writing. 

  



 

 

 

APPENDIX G - Frequently Asked Questions 

Lochard Energy has provided these answers to potential questions regarding the 

proposed Heytesbury Underground Gas Storage (HUGS) project.  

If you have additional questions that are not answered below, please contact Lochard 
Energy on 1800 848 879 or email info@lochardenergy.com.au   

WHY IS THE PROPOSED PROJECT CALLED HUGS? 

HUGS is an acronym of the proposed project’s full name, “Heytesbury Underground Gas 

Storage” project, and makes it easier and quicker to reference. Using acronyms is common 

practice for project names as they are often lengthy and referenced often. 

WHAT IS THE HUGS PROJECT? 

The proposed HUGS Project involves identifying depleted underground gas fields to be used 

as underground gas storage. If suitable underground gas fields are identified, new gas storage 

wells will be required at purpose built wellsites to inject and produce gas from the fields.  

The gas will then be transported back to the Iona Gas Storage Facility via the HUGS pipeline 

and Lochard’s existing gas pipelines for processing and distribution to the Victorian energy 

market.  

DOES THE PROPOSED PROJECT INCLUDE HYDRAULIC FRACTURING OF THE 

SUBSURFACE ROCK (“FRACKING”)? 

No, this activity is banned in Victoria. 

DOES THE PROPOSED PROJECT INCLUDE ANY SEISMIC SURVEYS? 

The HUGS Project does not require any seismic surveys. 

WHAT IS UNDERGROUND GAS STORAGE? 

Underground gas storage is a key part of the Victorian and south-eastern Australian gas supply 

network. The process involves injecting natural gas into depleted underground gas reservoirs 

from where it can be accessed when demand peaks, particularly in winter, helping to 

supplement normal supplies. 

IS UNDERGROUND GAS STORAGE A COMMON PRACTICE FOR STORING GAS? 

Yes, where suitable. Depleted gas fields around Port Campbell in south-west Victoria have been 

used for gas storage for more than two decades and around the world for more than 100 years. 

WHAT IS THE DURATION OF THE PROPOSED PROJECT AND WHEN DOES IT START? 

The proposed HUGS Project is currently in the early planning stages and subject to approval. 

However, the proposed construction timeframe is for some works to start in early 2024, with 

construction scheduled to be completed in mid-2025.  



 

 

 

Construction of the HUGS Pipeline is targeted for the summer period of 2024/25. Dates and 

schedules will be confirmed once project approvals have been secured. Landowners, occupiers 

and the community will be kept up to date with project progress. 

There is some potential that the construction could be delayed by 12 months depending on 

market requirements. 

WHO CAN I SPEAK TO ABOUT THE PROPOSED PROJECT? 

All care and due diligence are taken in the preparation and implementation of any activity 

related to Lochard Energy’s operations. We take community feedback very seriously and 

welcome the opportunity to directly discuss any queries about the proposed HUGS Project or 

Pipeline.  

Lochard Energy 

PHONE: 1800 848 879 

EMAIL: mailto:info@lochardenergy.com.au   

WEBSITE: https://www.lochardenergy.com.au/ 

POST: Iona Gas Plant, 285 Waarre Road, Port Campbell, Vic, 3269 

 

  

mailto:info@lochardenergy.com.au
https://www.lochardenergy.com.au/


 

 

 

APPENDIX H - Map of Proposed Pipeline Alignment 

  



 

 

 

APPENDIX I - PCP Monthly Report Template 

 

 

  



 

 

 

APPENDIX J - Overview of the IGSF network and fields 


